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FY10 Tactical Plan for Computational Physics
Tools and Applications/Computational Physics for

b

* Tactical Plan Leader: James Amundson

Project Activity List

* CPTA/CPA/General

* CPTA/CPA/Synergia

* PROJECT-X/Synergia/Main Injector modeling
- CPTA/CPA/CHEF

* CPTA/CPA/SciDAC management
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Project Activity: CPTA/CPA/General

B ___hhhwhhhhhha—ww—————

. Goals Related to this Activity

— 1. Maintain and develop group infrastructure
* Public web pages
* Technical web pages (Redmine server)
* Cluster maintenance
* Etc.

— 2. Perform scientific presentations
* Essential group activity

— 3. Perform community outreach activities
* E.g., accelerator physics lectures

. Key Milestones
— Public web pages: http://cepa.fnal.gov/psm/aas/Advanced_Accelerator_Simulation.html
— Technical web pages: https://compacc.fnal.gov/projects
—  Cluster statistics
— Presentations given
—  Lectures delivered

. Issues and Risks (specific to this activity, includes allocation impact)

1. Technical web pages are well covered by our groups expertise and needs. The public web pages,
however, really need help from web professionals. We seek Division guidance in planning this
aspect of our activity.
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http://cepa.fnal.gov/psm/aas/Advanced_Accelerator_Simulation.html
https://compacc.fnal.gov/projects

Project Activity: CPTA/CPA/Synergia
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. Goals Related to this Activity
— 1. Maintain and develop Synergia infrastructure
—  2.Develop massively parallel multi-bunch capability
* Part of INCITE proposal
- 3.Further developed current capabilities
—  4.Integrate/develop Synergia e-cloud module
— 5.Validate
— a)Milestones: Mu2e, Main Injector (space charge and e-cloud), and LARP simulations
—  6.Provide user support

. Key Milestones
- End-user release of Synergia
- Multi-bunch demonstration
- End-user documentation on web site
- Simulations presented to relevant groups for Mu2e, Main Injector, etc.

. Project Documentation: https://compacc.fnal.gov/projects/wiki/synergia2

. Issues and Risks (specific to this activity, includes allocation impact)

- Massive multi-bunch capability is crucial to INCITE proposal. If INCITE is not accepted, it will become less
important
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Project Activity: PROJECT-X/Synergia/Main Injector
modeling
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* Goals Related to this Activity [from Tactical Plan]
— 1. Produce simulations of the Main Injector for Project X

* Key Milestones
— Simulations presented to Main Injector department, Project X meetings

*  Project Documentation: https://compacc.fnal.gov/projects/projects/show/mi-proj-
X-sim

* Issues and Risks (specific to this activity, includes allocation impact)
1. This activity is receiving funding from Accelerator Division



Project Activity: CPTA/CPA/CHEF
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. Goals Related to this Activity
— 1. Maintain
— 2. Support
— 3. Document

. Key Milestones
- Code review document
- Code review changes implemented
- Technical notes in Fermillab database

* Project Documentation: https:/compacc.fnal.gov/projects

. Issues and Risks (specific to this activity, includes allocation impact)
1.  Scope of changes to be implemented will not be clear until code review report is delivered



Project Activity: CPTA/CPA/SciDAC management
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* Goals Related to this Activity

— 1. Provide leadership for SCiDAC project (COMPASS)
* Key Milestones

— Milestone: COMPASS projects meetings and reports

*  Project Documentation: https://compass.fnal.gov/

* Issues and Risks (specific to this activity, includes allocation impact)
1. Entire SciDAC2 project relying on this activity
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FY10 FTE and M&S: Request vs. Allocation

Level 0/1 Activity: CPTA/CPA
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IA II;roject or |Project |:Y10 FTE Request Atl:YlO M&S Request I:YIO FTE Allocation |:Y10 M&S Allocation
ctivity Level 2 ervice Priority ctivity Level 2 t Activity Level 2 t Activity Level 2 t Activity Level 2
ccelerator Modeling JProject High 18000
CD Management Project High 0.0
CHEF Project High 0.
General Project High 0. 20,00
Group Project High 17,30
Management Project High 0.
ciDAC2 Project High 2. 10,5004
ynergia Project High
PROJECT-X/Synergia/MdProject High 0.
Total 3 ] 4.9 565,800




Tactical Plan Summary
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* Computational Physics for Accelerators group has expanded
its influence

— New hire 1n the past year

— Multiple simulation efforts being relied upon at the lab
(MuZ2e, Project X Main Injector)

— Accelerator Division funds being used for part of our effort

* Still need guidance on public web page 1ssue

CD FY09 Tactical Plan Status
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